ECOLOGY AND ENVIRONMENT, INC. ‘ U éf ve
START TDD PROGRESS REPORT
MAY 1997
TDD: S05-9704-806 Report Period: 4/27/97-5/24/97
PAN: 7AAFOITA Approved Period of ‘
TDD Name: Sauget Area | Performance: 4/11/97-6/25/97
City: Sauget Percent TDD Technically
County: St. Clair Complete (Hours): N/A
State: [llinois Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): N/A
U.S. EPA Project Manager: Borries Funding: CERCLA
Contractor: Ecology & Environment, Inc. Activity Type: Analytical Services
Contractor Project Manager: — Labor Pan: 7M1201TE

I.

IL.

HI.

IV.

PROGRESS MADE DURING REPORTING PERIOD

None. START PM submitted TDD IAOC to PO.

DELIVERABLES
Deliverable Due Date Date Delivered
-OSWER QA Level I data package 05/13/97 05/23/97

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

None.

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

Analytical costs which were committed during the following month(s) do not appear in this invoice.
Following the review of the analytical data package, the invoice will be processed for payment, and

the costs will appear in a subsequent invoice.
April: Subcontract $6,768.00
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